

Committee Progress Report For Spring & Annual meetings and Newsletter

Committee	Committee Chair(s)	Year	Jan-Apr	May-Aug	Sept-Dec
Erosion	Susan Cutillo	2024	X		

Key Accomplishments for the time period

We have contacted Berkshire Engineering to come out to Wildwood and review erosion on beaches. They will compare this with our current engineered plans to see if there are any changes that need to be made.

Focus for the Upcoming time period

Meet with an engineer from Berkshire Engineering on May 22nd to review engineered plans in comparison to the erosion on beaches to see if any changes need to be made.

Issues or Challenges

If the engineer determines that changes should be made to our current engineered plans, an amendment to our current NOI would need to be filed and approved by the Town and DEP. Expenditures would then need to be addressed.