



WPOA Trail System
A trail for all seasons!
Revitalization,
Maintenance, and
Expansion.
From 2019 to today
and into the future.



Google

Committee/Volunteers -THANK YOU

Current Chairs- Lise and David LeTellier- Since 2019


Current, active, regular member volunteer workers:

- Robert Sullivan, Wayne Roberts, Bill Del Vecchio

Known Volunteers since 2020, that helped get it to current conditions.

- Al Lenge, Kassie Sporbert-Marshall, Bob Torino, Jane and Steve Glover, Alan and Cheryl Binder, Len and Doreen Oshinski, Terry and Doryce Seltzer, Sarrena Perry, Michael Clarke, and others we may have forgotten or didn't know!
- New members joining after meeting: Bob and Marie, Laurie M, Bruce and Sue, Doryce and Terry


Previous Committee Members: Len and Marjola Nelson, David Laks, Scot Burghoff, Ernie Zike, Nanette Tummers and Art and Mary Hunt, Greg Massey, The McKays



Google

STRAVA
WPOA's Original McKay Trail
Revitalized/Cleared in 2019-2021

The 6 bench hike!



Woods Lane

Stand 1

Slope/Otter

South Village

Fox Den

Granville State Forest

Hubbard River put

Wildwood Property Owners Associates

Google



Two + New Additions



Problem areas and resolutions

- 1) Owl's Nest Loop Entrance
- 2) Porcupine Pt Bridge
- 3) NE Cottontail Loop
- 4) New bridges near Slope access
- 5) Repair/rebuild bog bridges
- 6) Wet area & Otter Pond access
- 7) Possible new bridge

**Originally planned to ask for \$18,000-
Reduced to \$6,000! Let see how.**

Wildwood Property Owners Associates
Tolland Highway Department

**Slope Access Needed two bridges(24 & 16 ft) Both get washed out because they are really just bog bridges.
BUT WE CHANGED the ROUTE around the brooks and eliminated the need for two bridges. SAVED asking you for \$7550
Thank you, Wayne. You kept thinking and came up with the rerouting idea and willingness to volunteer to help layout new trail. Helpers needed to make it a reality!**

16ft Bridge to replace undersized structure located very close to the trailhead parking area. Locust stringers and hemlock decking included in the estimate.
Labor: 1 day half crew
Materials: \$300 in hemlock decking, locust stringers, and fasteners
Total: \$1300

24ft Bridge over stream to replace the two undersized bog bridges.
Locust stringers
Labor: 4 days half crew and 1 day full crew
Materials: \$650 in hemlock decking, locust stringers, and fasteners
Total: \$6250



Owl's Nest Loop Entrance- Dam Access Trail- DELAY & Save

Soggy always!

Volunteers decided to try one more option and delay asking for this money. We will build more bog bridges and try Cherry wood cookies, similar to this. But we will need volunteers, purchase of wood, and a bit of staff help making the cookies!

GREENAGERS will do
~100 ft of stepping stones.
Materials will be sourced on site
Labor: 3-4 days full crew
Materials: NA
Total: ~\$5,000

Approximately \$1,500



Porcupine Point Bridge- Needs a 24 ft bridge. WE need this \$\$\$\$

GREENAGERS
w/Natural material, with no
environmental harm



GREENAGERS QUOTE: 24ft Bridge over stream on western side of the pond. Appropriately sized hemlock on site nearby to the work area for natural stringers. Hemlock decking included in the estimate.
Labor: 4 days half crew
Materials: \$200 in hemlock decking and fasteners
Total: \$4200 + \$300= \$4500-(due to increases expected-2 years after proposal)